
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Subject: Report 3340011G-18 for project Metal Bank
Date: Wednesday, June 01, 2016 10:10:37 PM
Attachments: 3340011G-18.pdf

Enclosed please find the Daily Report for 2016-06-01 for project Metal Bank .

Thanks,

20160601_WelderCert.pdf 
20160601_Turbidity_Monitoring.pdf 
20160601_Material_Tickets.pdf 

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-06-01


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-18
Date: June 01, 2016 02:17 PM


Status


6/1/2016 (Wednesday) - Day 15 of R6 stone installation in Zone 2; Day 16 of overall R6 stone installation. Day 2 of Dock Welders on-site.
Weber Surveying performed a pre-detensioning survey of the site, as well as a survey of material placed to date. After the survey, the dock
welders began detensioning tie rods T-23, T-24, and T-25 and removed the section of waler around Target E. The long-reach excavator was
used to reposition material in Zone 2 closer to the sheet pile wall. Once previously placed material was repositioned, the crane was used to
perform R6 stone placement between Targets C and D in Zone 2. The excavator was also used to reposition Reese mats, move welding
equipment, and assist with removal of the waler. CEI conducted turbidity monitoring twice over the course of the day, at approximately 0820
and 1330. 


Details of Construction Activities


0630 to 0700 - Ramboll Environ (Eric Emery), RA Consultants (Walter Papp), and CEI on-site. Subcontractors for crane operation (Thackray)
and Dock Welders also on-site.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0715 to 1400 - Weber Surveying on-site to perform pre-detensioning survey, as well as survey of placed material. Weber also surveyed
targets located at T-23, T-24, and T-25 multiple times during the detensioning process, and completed a post-detensioning survey.
0750 to 0845 - CEI adjusted R6 stone placed in Zone 2 using the long-reach excavator, to make sure material was placed up against sheet
pile wall.
0800 to 0845 - CEI made adjustments to the turbidity curtain and took turbidity readings. Turbidity readings did not exceed the performance
criteria.
0845 to 1500 - Dock welders worked to detension T-23, T-24, and T-25 tie rods and remove the section of waler requiring replacement. The
area was also prepped for installation of the new waler. The surveyor observed 0.017, 0.019, and 0.031 thousandths of a foot movement at
T-23, T-24, and T-25, respectively.
0900 to 1500 - CEI performed stone placement with the crane in Zone 2 between Targets C and D. A CEI spotter assisted crane operator
during stone placement throughout the day.
0910 - Dave Depolo and Danielle (Army Corps) on-site.
0940 to 1020 - The excavator was used to relocate Reese mats from the Zone 1 area to the path for Zone 3 access. 
1030 - Nicholas Steenhaut and Joe Vitale (Ramboll Environ) on-site.
1325 to 1445 - CEI took turbidity readings and adjusted the turbidity curtain. Turbidity readings did not exceed the performance criteria.
1345 - Walter Papp off-site.
1355 - Dave Depolo and Danielle off-site.
1415 - Nichlolas Steenhaut and Joe Vitale off-site. Note: no major issues or concerns were brought up by any visiting party.
1435 - Gary Kowalski off-site.
1530 - CEI and Ramboll Environ off-site.


The Week Ahead
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Thursday 6/2
Continue R6 stone placement in Zone 2
Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3
Continue waler repair work


Friday 6/3
Continue R6 stone placement in Zone 3
Continue waler repair work


Monday 6/6
Continue R6 stone placement in Zone 3
Continue waler repair work


Tuesday 6/7
Continue R6 stone placement in Zone 3
Complete waler repair work


Wednesday 6/8
Continue R6 stone placement in Zone 3


The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Surveyor on-site 2nd time this week (likely Thursday)


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✔ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✔ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✘ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✔ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘
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Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✔ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✔


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✔ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✔


Visitors


Weber Surveying
Material Delivery Trucks
H&K Group representative (material supply company)


Equipment On-Site 


CASE CX250C Long Reach Excavator
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CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)


Material Tracking


Four (4) loads of R6 stone, totaling 84.38 tons, were imported. Approximately 220 tons of material was placed today, all in Zone 2.


A total of 2979.02 tons of R6 stone has been delivered to date. Approximately 2580 tons have been placed to date.


5/25/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.


Observations


Remark Description


Rip-Rap


✔ R6 stone placement
[3.1] 
May 31, 2016


R6 stone placement continues in Zone 2, between Targets C and D.


Long-reach excavator being used to reposition material placed in
Zone 2 (facing SW)


 


R6 material being placed via crane in Zone 2 (facing NE)
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Extent of R6 placement in Zone 2 (facing SW)


General / Other


✔ Dock Welders
continuing waler
repair [17.1] 
June 01, 2016


Dock welders complete detensioning and continue waler repair activities.


Welders removing nut from tie rod (facing S)


 


Welders cutting away waler section (facing SE)
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Sheet pile wall with waler section removed (facing E)


 


Sections of removed waler (facing E)


Surveys


✔ Surveying activity
[18.1] 
June 01, 2016


Weber Surveying on-site to conduct pre-detensioning survey, material placement survey, and other
surveying activity.


Surveying material placed in Zone 2 (facing W)


 


Surveying material placed in Zone 2 to determine existing
material slope (facing S)
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Close-up of gap observed following detensioning of T-23.
Surveyor estimated approximately 0.031 thousandths of a foot
move in sheet pile wall.


Testing and Monitoring


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
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Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani


Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
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Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Not yet received 06/01/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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